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»

PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

PAYMENT DUE DATE

1. INVOICE RECEIVED DATE 15 Nov 2007

15 Dec 2007

Sheet 1 of 7

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

3. CONTRACT NO.
W912DQ-04-D-0023 0007

4. DISTRICT
New York District

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

6. APPROPRIATION AND PROJECT
68-20-X-8145-0000

7. REQUIRED COMPLETION DATE
31 Mar 2009

8. LOCATION

g

9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
AN,  S°. N 07080 FROM 10 Oct 2007 THRU 13 Nov 2007 9
SRIPTION CONTRACT TOTAL TO DATE
“m” '"{ }m Hw im Ill "I” M‘ M m lI' M }m J QUANTITY AND UNIT QUANTITY AND AMOUNT
b . PRICE AMOUNT UNIT g
1A TED d e f
As\,ggnonggSn%guBm tcontract linedigms - see attached sheets) c $19,115,002.36 36% $6,880,129_06
9 qe mprr_CIT S TC
e os — w230 (GlE
1€2.477 033 .80 ¢ TRTED BY) |
/ # /08,0 50.8 ‘{
builis A8000208209
INCLUDES MODIFICATIONS 36 % EARNINGS TO DATE TOTAL EARNINGS
THRU R00003 36 % LESS STORED MATERIAL TOTAL CONTRACT ——8—» $19,115,002.36 TO DATE —r—, $6,880,129.06
REMARKS %’W— uirelo
CDE QU2 Demolition (Cluster 4 »7 &l1) & (Clusters 3,6,8 &9/ Option 1/Option2) A&Dimcﬁzr_‘____:L_sl_waj_,.mma..(.g1uster 13
and optionl for Cluster 13). : — F
EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. C y J C
IMms INPUT
12. PRESENTED FOR PAYMENT » 14. A PREVIOUS RETAINED PERCENTAGE [ S /YT
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS Mx e
_ &WM . C. PREVIOUS LIQUIDATED DAMAGES “$0.00
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS $4,295,044 .42
DATE /& Alpy. OF TMLE 772¢n). MGT2. E. PREVIOUS EARNINGS (A + B + C + D) $4,295,044.42
13. APPROVED AMOUNT F. EARNINGS TH!S PERIOD (TOTAL
© EARNINGS TO DATE MINUS E) $2,585,084.64
| certify that | have checked the quantities covefgd by this bill or estimate_; that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent R DE TIONS
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUC . S0 00
amounts are wholly consistent with the requirements of the contract or other . TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE s DATE K. OTHER REFUNDS 0.00
"(W_;’““"( L. TOTAL REFUNDS THIS PERIOD (J + K) : $0.00
Patriék Nejand . /S AL 27 : -
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD %600
= N. AMOUNT DUE CONTRACTOR (F -l + L -M 2,585,084 .64
CONTRACTING OFFICER APPROVA (Stgnature) DA c ( ) $
W S /20D }‘J TOTALS TO DATE - ALL INVOICES — —
Neal F. Kolb : _ RETAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C +M) $0.00
Administrative Contracting Officer / OTHER DEDUCTIONS (8 + H - K) $0.00 PAIDTODATE (D+N) $6,880,129.06

e

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

"{USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)




” PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
- PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 2 of 7

3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}FAND QQ%E AMOUNT QUAYREEAND AMOUNT
a b c d e a h.
Ex. 4 - CBI

00001A 5-0001 Removal & Relocation or Disposal o $3,832.19
00001B ROOOOL S-001 Supplementary Sch Option 1 Removal $14,905.01
00001C | RO0OO2 Removal & Relocation or Disposal of Furni $9,432.22
00002A $-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C RO00O02 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C RO0002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
000048 | ROOCO1 Demolition, Handling/Stockpiling, Samplin $59,378.78
00004C RO0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A $-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B RO00OO1 Demolition, Handling, Sampling & Off-Site $0.00
00005C R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A 5-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B | RO0001 ‘| Excavation, Handling, Sampling &Off-Site $0.00
00006C R00002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation,Handling/Stockpiling, Sam $0.00
060007B | RO0OOL Excavation, Handling, Sampling & Off-Site $0.00
00007C | RO0002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A $-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B | ROOOO1 Excavation, Handling, Sampling & Off-Site $0.00
00008C | RO0O002 Excavation,Hand./Stock., Samp.&0. Disposal $0.00
00009A $-009 Excavtion,Handling, SamplingsOff-Sit $0.00
00009B | RO000O1 Excavation, Handling, Sampling & Off-Site $0.00
00009C R00002 Excavation,Hand/Stock., Sampl &Off-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B | RO0OO1 General Utility Management $70,244.83
00010C RO0002 General Utility Management $43,382.02
00011aA S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B | ROCOO1 Geophysical Survey Scan Around Buildings $0.00
00011C | RO00OC2 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B RO0O001 Asbestos Abatement $862,178.00
00012C R000C02 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65

TOTALS THIS PAGE Ex.4-CBI 2,156,705.84

ENG FORM g3

1 MAR 78 PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W9o12DQ-04-D-0023

0007

Sheet 3 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
.NO' NO. CONTRACT LINE ITEMS QUA%R}gAND ég%k AMOUNT QUA%RJIAND AMOUNT
a b c d e f g h
00013B R0O0001 Additional Asbestos Abatement Ex.4 - CBI $8,815.95
00013C RO0002 Additional Asbestos Abatement $7,428 .34
00014A S-014 Dense Graded Aggregate $33,944.69
00014B RO0001 Dense Graded Aggregate $140,378.23
00014C R0O0002 Dense Graded Aggregate $0.00
00015A $-015 Bituminous Surface $51,238.17
000158 ROO0OO1 Bituminous Surface Coarse $160,117.56
00015C R0O0002 Bituminous Surface Coarse $51,788.97
00016A S-016 Temporary Facilities $125,970.88
00016B | RO0O00L | Temporary Facilities $157,463.60
00016C | R0O0002 Temporary Facilities $0.00
00017A $-017 Air Monitoring $100,12%.32
00017B RO0O00O1 Air Monitoring $125,161.65
00017C | R00002 Air Monitoring $0.00
010002 R00002 General Conditions $20,559.50
010003 R00002 Above Grade Structure Demolition & Off-Si $26,070.30
010004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
010005 R0O0002 Removal&Disposal of PCBand/or Mercury Con $0.00
010006 | R0O00O2 Demolition,Hand/Stock, Sampling & Off-site $143,671.41
010007 R0OC0O2 Excavation, handl./Stock.,Sampling &0ff-s $0.00
010008 R0O0002 Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 R0O0002 Controlled Low Strength Material $0.00
010011 R0O0002 Geotextile $360.00
010012 R0O0002 Water Handling, Temporary Storage, & Off- $2,559.50
020002 R0O0002 General Conditions cluster 2 $195,564.60
020003 R00002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 | RO00O2 Removal & Disposal of PCB and/or Mercury $3,264.00
020006 ‘ R0O0002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 { RO00O2 Excavation,Handl./Stock., Sampling & Off-S $0.00
020008 | R0O0002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R00002 Excavation,Handl/Stock.,Sampling & Off-Si $0.00
020010 R00002 Controlled Low Strenght Material $0.00
020011 R00002 Geotextile $6,722.10
020012 | RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
TOTALS THIS PAGE Ex. 4 - CBI 2,152,055.77

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 4 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%HJIAND ég%é AMOUNT QUATR}FAND AMOUNT
a b c d e f g h
030002 R0O0001 Cluster 3 General Conditions Ex. 4 - CBI $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 ROC001 Below-Grade Structure Demolition & Off-si $0.00
030005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 RO0001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 | RO0001 |Controlled Low Strenght Material CL 3 $0.00
030011 RO0001 Geotextile CL 3 $5,120.00
030012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R00003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 RO0003 C13-002 Option 1 General Conditions Clust $0.00
0303 R0O0003 C13-003 Option 1 Pre-Excavation Sampling $0.00
0304 RO0003 C13-004 Option 1 Excavation, Handling & O $0.00
0305 RO0003 C13-005 Option 1 Excav., Handl., Sampl.&Of $0.00
0306 RO0003 C13-006 Option 1 Excavation, Handl, Sampli $0.00
0307 RO0003 C13-007 Option 1 Excavation, Handling, &0f $0.00
0308 R0O0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 RO0003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R0O0003 C13-010 Option 1 Perimeter Air Monitoring $0.00
0311 ROOOO3 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O0003 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 ROOCOO3 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 RO00O03 C13-014 Option 1 Fencing $0.00
0315 R00003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R0OO0OCO3 C13-016 Option 1 Water Usage $0.00
0317 RO0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 R00003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex.4-CBI 1,074,606.26

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 5 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}¥AND ég%é AMOUNT QUA%H};AND AMOUNT
a b c d e f g h
040008 Excavation,Handling/Stockpiling, Sampling Ex. 4 - CBI $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
050002 R0O0002 General Conditions Cluster 5 $46,320.25
050003 RO0002 Above Grade Structure Demolition and Off- $60,349.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 RO0002 Removal & Dispoéal of PCB &/or Mercury Co $3,368.25
050006 R00002 Demolition, Hand./Stock.,Sampling & Off-s $14,272.44
050007 RO0002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 . | RO00O02 Excavation, Handling/Stockpiling Excavate $0.00
050009 ROOCO02 Excavation, Hand./Stock., Sampling& Off-Si $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 R0O0002 Geotextile $0.00
050012 R0O0002 Water Handling, Temporary Storage, & Off- $1,274.75
060001 RO0O001 Work Plans CL 06 $0.00
060002 R0O0001 General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 RO0001 |Below Grade Structure Demolition & Off-Si $0.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 RO0001 Demolition, Handling/Stockpiling, Samplin $53,839.45
060007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 ROOCO1 Excavation, Handling/Stockpiling, Samplin $0.00
060010 RO0001 Controlled Low Strength Material $0.00
060011 R0O0001 Geotextile $492.00
060012 RO00O01 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans ’ $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex. 4 - CBI 670,200.21
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1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2, CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 6 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}¥AND ég%k AMOUNT QUAqR};AND AMOUNT
a b c d e f g h
070010 Controlled Low Strength Material Ex. 4 - CBI . $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 RO0001 Work Plans $0.00
080002 RO0001 General Conditions Cluster 8 (bldgs 13, 1 $62,437.75
080003 |.R00001 Above Grade Structure Demolition & Off-Si $153,732.92
080004 R00001 Below-Grade Structure Demolition & Off-Si $0.00
080005 RO0O001 Removal & Disposal of PCB &/or Mercury Co $1,195.00
080006 R0O0001 Demolition, Handling/Stockpiling, Samplin $64,456.64
080007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO0001 Controlled Low Strenght Material $0.00
080011 R00001 Geotextile $546.00
080012 RO0001 Water Handling, Temporary Storage, & Off- $2,381.75
090001 RO0001 Work Plans Cl 09 $0.00
090002 RO0O0O01 General Conditions Cluster 09 $109,007.91
090003 RO0O001 Above Grade Structure Demolition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO0001 Removal & Disposal of PCB &/or Mercury Co $3,180.75
090006 ROOCO1 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 ROO001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 RO0001 Controlled Low Strenght Material $0.00
090011 ROOO01 Geotextile $408.00
090012 RO0O0O1 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R0O0002 General Conditions Cluster 10 $0.00
100003 RO0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 RO0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 RO0002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 | ROC002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 | RO0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 RO0002 Controlled Low Strenght Material (Cluster $0.00
100011 | RO0002 Geotextile (Cluster 10) $0.00
TOTALS THIS PAGE Ex.4-CBI 463,523.52

ENG FORM g3
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 7 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4, PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION : CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND Sg%k AMOUNT QUA%R}FAND AMOUNT
a b c d e f g h

100012 RO0002 Water Handling, Tempoary Storage & Off-Si Ex. 4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $3,180.75
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 ROOCO3 Cluster 13 Base Work Plan Addendums $6,450.84
1302 R00003 General Conditions Base Work C13-002 $62,848.00
1303 R00003 Pre-Excavation Sampling & Analysis C13-00 $38,752.00
1304 RO0003 C13-0004 Excavation, Handling & Off-Site $0.00
1305 R0O0003 |C13-005 Excav., Handling, Sampling & Off-S $0.00
1306 R00003 C13-006 Excavation, Handling/Stockpiling,; $0.00
1307 R00003 C13-007 Excav, Handling&Off-Site Disposal $0.00
1308 RO0003 Dense Graded Aggregate $0.00
1309 RO0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 R00003 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 ROCO0O3 C13-011 Geotextile (Base) $0.00
1312 R0CO003 C13-012 Backfill and Grading (Base) $0.00
1313 R00003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 RO00O03 C13-014 Fencing $0.00
1315 RO0003 C13-105 Water Handling, Temporary Storage $0.00
1316 R0O0003 Cl3-016 Water Usage ] $0.00
1317 R00003 C13-017 Post Excavation Sampling (Base) C $0.00
1318 RO0C003 C13-018 Post Excavation Dioxin Sampling ( 50.00
1319 R00003 C13-019 Excavation, Handling, Stockpiling $0.00

TOTALS THIS PAGE Ex.4-CBI 363,037.46

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACTNO.

OBLIGATION ACCOUNT SUMMARY W912DQ-04-D-0023 0007 Sheet 1 of 1
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE
2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Oct 2007 THRU 13 Nov 2007
OBLIGATION LINE {TEM / FUNDED WORK ITEM This Invoice All Invoices

OBL!GATION LINE ITEM - 0001 Earnings $0.00 $1,462,552.86
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due © $0.00 $1,462,552.86
OBLIGATION LINE [TEM- 0701 Earnings $45,205.74 $1,353,349.52
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $45,205.74 $1,353,349.52
OBLIGATION LINE ITEM - 0701A Earnings $142,415.41 $1,666,763.19
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D : Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $142,415.41 $1,666,763.19
OBLIGATION LINE ITEM - 0702 Earnings $2,289,412.65 $2,289,412.65
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER ) Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund ' $0.00 $0.00
Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $2,289,412.65 $2,289,412.65
OBLIGATION LINE ITEM - 0704 Earnings $108,050.84 $108,050.84
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 : $0.00
FUNDED WORK ITEM FK98GO Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $108,050.84 $108,050.84
TOTALS $2,585,084.64 $6,880,129.06

RMS FORM 93 SUPPLEMENT



Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 6 pages .

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.;

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 9
’ Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date:
11/15/2007
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls, NY 14305
(7) If Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
© (10) (11) (12) (13)
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
{Excluding Deductions)
ART Ex. 4 - CBI
Carner Brothers
Consolidated Steel and Aluminum Fence
CTI Cutting Tech
Internal Inteligence
Kennon Surveyors
LVI Environmentatl
One Call Electric Service, Inc.
Pave-Rite
Ex. 4 - CBI
Ex. 4 - CBI
TOTAL

** A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

I herby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

@

Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be

made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of

Chapter 39 of Title 31, United.States. Code; and
3

This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor

or supplier in accordance with the terms and conditions of the subcontract.

)5 Aoy, OF

(4) This certiﬁcatiz is not to be gonstrued ag, final acceptance of a subcontractor's performance.
<

Signature”

Date

Kran /. L:M&ﬁégg/ Fecy. mae

Typed Name and Title




Contractor Requested Earnings

Page 2 of 6 pages

(1) Contract No.;

(2) Location and Description of Work:

(3) Estimate No.:

W812DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . S
Corneli-Dubilier Electronics OU-2 Demo (4) Invoice Date: 111152007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title . Amount Earninas Ta Nata TA Nata This Period

00001A $-0001 Removal & Relocation or Dispos: Ex. 4 - CBI Ex. 4 - $0.00
000018 S-001 Supplementary Sch Option 1 Rem CBl ™ s0.00]
00001C Removal & Relocation or Disposal of Fun $9,432.22
00002A $-002 Removal & Disposal of Undergrou $0.00
00002B Option 1 Removal & Disposal of Undergn $0.00
00002C Removal & Disposal of Underground Stor $0.00
00003A $-003 Removal & Disposal of Hazardous $0.00
000038 Removal & Disposal of Hazardous Wood $0.00
00003C Removal & Disposal of Hazardous Wood $0.00
00004A S-004 Demolition,Handling/Stockpiling, S $0.00
00004B Demolition, Handling/Stockpiling, Samplit $0.00
00004C Demoiition, Hand./Stock., Sampling & Dis $0.00
00005A S$-005 Demolition, Handling/Stockpiling, S $0.00
000058 Demolition, Handling,Sampling & Off-Site $0.00
00005C Demolition, Hand./Stock.,Sampling & Dis $0.00
00006A $-006 Excavation,Handling, Stockpiling, S: $0.00
000068 Excavation, Handling, Sampling &O-Site $0.00
00006C Excavation, Hand./Stock.,Sampling & Off $0.00
00007A S$-007 Excavation,Handling/Stockpiling, S: $0.00
000078 Excavation, Handling, Sampling & Off-Sit $0.00
00007C Excavation,Hand/Stock,Sampling and Off $0.00
00008A $-008 Excavation,Handling, Sampling&Ot $0.00
00008B Excavation, Handling, Sampling & Off-Sit $0.00
00008C Excavation,Hand./Stock.,Samp.&0. Disp: $0.00
00009A $-009 Excavtion,Handling, Sampling&Off- $0.00
000098 Excavation, Handling, Sampling & Off-Sit $0.00
00009C Excavation,Hand/Stock.,Sampl &0ff-sitel $0.00
00010A $§-010 General Utility Management $0.00
00010B General Utility Management $0.00
Qoo10C General Utility Management $43,382.02
00011A $-011 Geophysical Survey Scan Around $0.00
00012A $-012 Asbestos Abatement ! $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $7,428.34
00014A S-014 Dense Graded Aggregate $0.00
00014B Dense Graded Aggregate $37,739.51
00014C Dense Graded Aggregate $0.00
00015A §-015 Biturninous Surface $0.00
00015B Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $51,788.97




Contractor Requested Earnings

Page 3 of 6 pages

(1) Contract No.:

W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Corneli-Dubilier Electronics OU-2 Demo

(3) Estimate No.:

9

(4) Invoice Date:

11/15/2007

Total Earnings

This Period

Earnings

Activity Activity Activity Total Previous | % Earning
No. Title Amount Earnings To Date To Date

00016A $-016 Temporary Facilities Ex. 4 - CBI
00016B Temporary Facilities
00016C Temporary Facilities
00017A §-017 Air Monitoring
00017B Air Monitoring
00017C Air Monitoring
010002 General Conditions
010003 Above Grade Structure Demolition & Off-
010004 Below-Grade Structure Demolition & Off-:
010005 Removal&Disposal of PCBand/or Mercur
010006 Demolition,Hand/Stock, Sampling & Off-si
010007 Excavation, handi./Stock.,Sampling &Off-
010008 Excavation,Handl./Stock.,Sampling & On
010009 Excavation, Handl./Stock.,Sampling & Of
010010 Controlled Low Strength Material
010011 Geotextile
010012 Water Handiing, Temporary Storage, & C
020002 General Conditions cluster 2
020003 Above Grade Structure Demolition & Off-
020004 Below-Grade Structure Demolition & Off-
020005 Removal & Disposal of PCB and/or Merc
020006 Demolition, Handl./Stock.,Sampling, & Of
020007 Excavation,Hand!./Stock.,Sampling & Off
020008 Excavation, Handl./Stock.,Sampling & Or
020009 Excavation,Handl/Stock.,Sampling & Off-
020010 Controlled Low Strenght Material
020011 Geotextile
020012 Water Handling, Temporary Storage, & C
030001 Work Plans (Cluster 3)
030002 Cluster 3 General Conditions
030003 Above Grade Structure Demolition & Off-
030004 Below-Grade Structure Demolition & Off-:
030005 Removal & Disposal of PCB &/or Mercun
030006 Demolition, Handling/Stockpiling, Samplit
030007 Excavation, Handling/Stockpiling, Sampli
030008 Excavation, Handling/Stockpiling, Sampii
030009 Excavation, Handling/Stockpiling, Sampli
030010 Controlled Low Strenght Material CL 3
030011 Geotextile CL 3
030012 Water Handling, Temporary Storage, & C
0302 C13-002 Option 1 General Conditions Cit
0303 C13-003 Option 1 Pre-Excavation Sampli
0304 C13-004 Option 1 Excavation, Handling &

$31,492.72

I

$25,032.33

J

$20,559.50
$26,070.30

I

$143,671.41

!

$360.00
$2,559.50
$195,564.60
$388,007.00

$3,264.00
$397,741.00

$5,099.00

l

l

$0.00

$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00




Contractor Requested Earnings

Page 4 of 6 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 - 9
Corneli-Dubilier Electronics QU-2 Demo (4) Invoice Date: 11/15/2007
Activity Activity Activity Total Previous | % Earning | Total Earnings Earnings
No. Title Amount _ Earnings To Date To Date This Period

0305 C13-005 Option 1 Excav., Handl.,Sampl. Ex.4-CBI $0.00
0306 C13-006 Option 1 Excavation, Handl,San $0.00
0307 C€13-007 Option 1 Excavation, Handling,& $0.00
0308 C13-008 Option 1 Dense Graded Aggreg: $0.00
0308 C13-009 Option 1 Bituminous Surface Cc $0.00
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0311 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 C13-012 Option 1 Backfill & Grading (Clu $0.00
0313 C13-013 Option 1 Site Restoration (Clust $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-¢ $0.00
040004 Below-Grade Structure Demolition & Off-! $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplir $0.00
040007 Excavation, Handling/Stockpiling, Sampli $0.00
040008 Excavation,Handling/Stockpiling, Samplir $0.00
040009 Excavation, Handling/Stockpiting, Sampli $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $46,320.25
050003 Above Grade Structure Demolition and O $60,349.00
050004 Below-Grade Structure Demolition & Off-: $0.00
050005 Removal & Disposal of PCB &/or Mercun $3,368.25
050006 Demuolition, Hand./Stock.,Sampling & Off $14,272.44
050007 Excavation, Hand\./Stock., Sampling & O $0.00
050008 Excavation, Handling/Stockpiling Excaval $0.00
050009 Excavation, Hand./Stock.,Sampling& Off- $0.00
050010 Controlled Low Strenght Material $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $1,274.75
060002 General Conditions CI 06 $4,418.28
060003 Above Grade Structure Demolition & Off- $0.00
060004 Below Grade Structure Demolition & Off-! $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplir $15,920.00
060007 Excavation, Handling/Stockpiling, Sampli $0.00
060008 Excavation, Handling/Stockpiting, Sampli $0.00
060009 Excavation, Handling/Stockpiling, Sampli $0.00
060010 Controlled Low Strength Material $0.00}
060011 Geotextile $492.00
060012 Water Handling, Temporary Storage, and $0.00




Contractor Requested Earnings

Page 5 of 6 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: ,
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 9
Cormnell-Dubilier Electronics OU-2 Demo (4) Invoice Date: §1115/2007
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

070001 Work Plans Ex. 4 - CBI $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070004 Below Grade Structure Demolition & Disg $0.00
070005 Removal & Disposal of PCB and/or Merci $0.00
070006 Demolition, Handling/Stockplling, Samplii $0.00 |
070007 Excavation, Handling/Stockpiling, Sampli $0.00
070008 Excavation, Handling/Stockpiling, Sampli $0.00
070009 Excavation, Handling/Stockpiling, Sampli $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 -General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 Above Grade Structure Demolition & Off- $66,384.67
080004 Below-Grade Structure Demolition & Off-! $0.00
080005 Removal & Disposal of PCB &/or Mercur) $0.00
080006 Demolition, Handling/Stockpiling, Samplit $6,133.64
080007 Excavation, Handling/Stockpiling, Sampli $0.00
080008 Excavation, Handling/Stockpiling, Sampli $0.00
080009 Excavation, Handling/Stockpiling, Sampli $0.00
080010 Controlled Low Strenght Material $0.00
080011 Geotextile $0.00
080012 Water Handling, Temporary Storags, & C $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090004 Below-Grade Structure Demolition & Off- $0.00
090005 Removal & Disposal of PCB &/or Mercun $0.00
090006 Demolition, Handling/Stockpilin, Sampiling $0.00
090007 Excavation, Handling/Stockpiling, Sampli $0.00
090008 Excavtion, Handling/Stockpiling, Samplin: $0.00
090009 Excavation, Handling/Stockpiling, Sampli $0.00
090010 Controlled Low Strenght Material $0.00
090011 Geotextile $8.00
090012 Water Handling, Temporary Storage, & C $0.00
100002 General Conditions Cluster 10 $0.00
100003 Above Grade Sructure Demolition & Off-¢ $0.00
100004 Below-Grade Structure Demolition & Off-: $0.00
100006 Demolition, Hand./Stock., Samplin & Off- $0.00
100007 Excavation, Hand./Stock., Sampling & Of $0.00
100008 Excavation, Hand./Stock., Sampling & Or $0.00
100009 Excavation, Hand./Stock.,Sampling & Off $0.00
100010 Controlied Low Strenght Material (Cluster $0.00
100011 Geotextile (Cluster 10) $0.00




Contractor Requested Earnings Page 8 or© pages
}(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
Wg12DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . S
| Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 1111502007
Activity Activity Activity Total Previous | % Earning| Total Earnings Eamings
No. Title Amount Earnings To Date To Date This Period
100012 Water Handling, Tempoary Storage & Ofi Ex. 4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-§ $0.00
110005 Removal & Disposal of PCB and/or Merci $0.00
110006 Demolition, Handling/Stockpiling, Samplit $0.00
110007 Excavation, Handling/Stockpiling, Sampli $0.00
110008 Excavation, Handling/Stockpiling, Sampli $0.00
110009 Excavation, Handling/Stockpiling, Sampli $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $6,450.84
1302 General Conditions Base Work C13-002 $62,848.00
1303 Pre-Excavation Sampling & Analysis C13 $38,752.00
1304 C13-0004 Excavation, Handling & Off-Sits $0.00
1305 C13-005 Excav., Handling,Sampling & Of $0.00
1306 C13-006 Excavation, Handling/Stockpilin $0.00
1307 C13-007 Excav, Handling&Off-Site Dispo $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: $0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $0.00
1314 C13-014 Fencing $0.00
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bas: $0.00
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1319 C13-019 Excavation, Handling, Stockpilin $0.00
| ]
Total Previous | % Earning| Total Earnings . Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex.4-CBI $2,585,084.64
Stored Material included in Activity Earnings $0.00 7
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00
Total Requested Amount $2,585,084.64




AMENDMEN T OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACTID CODE
J

PAGE OF PAGES

2. AMENDMENT/MODH-'ICAT]ON NO.
03

3. EFFECTIVE DATE
18-Oct-2007

4. REQUISITION/PURCHASE REQ.NO.
WIBROE70307646

5.PROJECT NO.(Ifapplicable)

il

6.ISSUED BY CODE Wa12DQ

7. ADMINISTERED BY (Ifother than item6)

CODE Q\MZDQ

|

SEVENSON ENVIR SVCS INC
2749 LOCKPORT RD**
NIAGARA FALLS NY 14305

USACE, KANSAS CITY
USACE, Kansas ciry FEDERAL BLDG 801 E 12TH ST CT-H RM 757
FEDERAL BLDG CT-H 601 E 12TH ST RM 757
KANSAS CIY MO e KANSAS CITY MO 64106- 2805
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 1 I)

;

e
10B. DATED (SEE ITEM 13)
CODE _0LTD7 [FACILITY copE oL707 X | 09-Feb-2007
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation js amended as set forth in Item ] 4. The hour and date specified Br receipt of Ofr is extended,

(2) By completing Items 8 and 15, and returning

RECEIVED AT THE PLACE DESIGNATED FOR THE RECE

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment
provided each telegramor letter unkes refrence to the solicitat

Ofer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as anended by one ofthe i

or (c) By separate letter or telegramwhich includes a reforence to the solicitation and amen,
IPT OF OFFERS PRIOR
you desire to change an ofer already submitted, such change may be mad
on and this awendment, and is received prior to the opening hour and d

TO THE HOUR AND DATE SPECIFIED MA

YRESULTIN

OWLEDGMENTTO BE

e by telcgramorlencr,

ate specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIES ONL
IT MODIFIES THE CONT

Y

RACT/ORDER NO. ASDE

TO MODIFICATIONS OF

CONTRACT S/ORDERS,
SCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED P

CONTRACT ORDER NO. IN ITEM 10A.

URSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

B. THE ABOVE NUMBERED CONTRACT /ORDER ISM
office, appropriation

ODIFIED TO REFLECT THE ADMINISTRATI
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,

VE CHANGE

S (such as changes in paying

103(B)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, D

is required to sign this document and return

copies to the issuing office.

where feasible.)
Modification Control Number: g5ctximt0883

A. NECESSHTIY FOR MODIFICATION:

1.) TOADMNISTRATIVELY
"EXERCISE OPTIONAL

CORRECT BLOCK 14, PAGE 1

2.) ALL OTHER TERMS AND CONDITIONS REMAN THE SAME

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solici

OF 8, SF30 MODIFICATION 02 FROM
PERIOD TWO (2)", FOR THE CORNELL DUBLER
PROJECT, CLUSTER 1-11, SOUTH PLAINFIELD, MIDDLESEX COUNTY,

Except as provided herein, all terns and conditions ofthe document refrenced in Item9A or 10A, as heretofre ch

ELECTRONICS (CDE) S
NEW JERSEY.

tation/contract subject matter

"EXERCISE OPTIONAL PERIOD
UPERFUND SITE, BULDING

ged, remaing unch ged and in fll Bree and efiect.

ONE (1)" TO
DEMOLITION

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER,

(Type or print)

x)

(ngnatwe of person authorized to sign)

10/22/07

Richard A. Elia, Executive Vice President ROBERT R NUNN / CONTRACTING OFFICER
TEL: 816-389-3837 EMAIL: robatr.nm@v.ssce.amy.nil
15C. DATE SIGNED  [16B. UNITED STATES OF AMERICA ’ 16C. DATE SIGNED

BY

18-Oct-2007

(Signature of Contracting Officer)

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



W912DQ-04-D-0023
000703
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES

(End of Summary of Changes)




1. CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 8
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECT NO .(Ifapplicable)
02 .18-Oct-2007 WIBROE70307646
6.I1SSUED BY CODE W912DQ 7. ADMINISTERED BY (Ifother than item6) CODE I Wa12DQ
USACE, KANSAS CITY
USACE, KANSAS CITY FEDERAL BLDG 601 E 12TH ST CT-H RM 757
FEDERAL BLDG CT-H 601 E 12TH ST RM 757 KANSAS CITY MO 64106-2806
KANSAS CITY MO 64106-2896
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, Cownty, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
SEVENSON ENVIR SVCS INC
2748 LOCKPORT RD*
NIAGARA FALLS NY 14305 9B. DATED (SEE ITEM 11)
10A. MOD. OF CONTRACT/ORDER NO.
X | We12DQ-04-D-0023-0007
10B. DATED (SEE ITEM 13)
CODE__ OLTO7 [FACILITY CODE _0LTO7 X | 09-Feb-2007
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14. The hour and date specified Hr receipt of Ofer D is extended, - D is not extended.

Ofer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Bllowing methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofer submitted;
or (c) By scparate letter or telegramwhich includes a reference to the solicitation and anendment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offr already submitted, such change may be mde by tel egramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION D_ATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT S'ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINIST RATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1 CHANGES - FIXED PRICE

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ | isnot, is required to sign this document and return 1 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.) )
Modification Control Number:  g5ctximt0877

FFP

A. PURPOSE OF MODIFICATION: TO EXERCISE PRICED OPTIONAL PERIOD ONE (1) FOR THE CORNELL DUBILIER ELECTRONICS (CDE)
SUPERFUND SITE, BULLDING DEMOLITION PROJECT, CLUSTER 1-11, SOUTH PLAINFIELD, MDDLESEX COUNTY, NEW JERSEY.

Except as provided herein, all terms and conditions ofthe document rerenced in tem9A or 10A, as heretofore changed, remains unchanged and in f11l Hree and efiect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
: . R ROBERT R NUNN / CONTRACTING OFFICER

Richard A. Elia, Executive Vice President TEL: 816-389.3837 EMALL: robertr.num@usace armymi

15’B.\CW JOFEEROR I5C. DATE SIGNED  |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
: 10/22/07 BY l_‘ i 18-Oct-2007
(Signature of person authorized to sign) (Signature of Contracting Officer)

EXCEPTIONTO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




W912DQ-04-D-0023
000702
Page 2 of 8

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SEF30 CONTINUATION PAGE
Sevenson Environmental Services, Inc.
2749 Lockport Road
Niagara Falls, NY 14305
TIN: 16-1091535
SB/SBSA/P/C
Project Manager: Garth Anderson 816-389-3255
Project Engineer: Ken Maas 816-389-3709
Contract Specialist: Shelley Thomas 816-389-3842

12. Accounting and Appropriation Data:
68 20 X 8145 0000 E3 2006 00 0000 012098 00000 3230 §3272D NA 49C849 $6,057,990.45
14. Description of Amendment/Modification (Continued):

A. NECESSITY FOR THE CHANGE: To exercise Priced Optional Period 2 (Two) on Task Order 0007 for
Building Demolition Project, Clusters 1-11 at the Cornell Dybilier Electronics (CDE) Superfund Site, South
Plainfield, Middlesex County, New Jersey.

B. THE CHANGE: In accordance with FAR 52.217-7 Option for Increased Quantity — Separately Priced
Line Item, the following optional period will hereby be exercised:

EXERCISE OPTIONAL PERIOD 1 (Clusters 1. 2, 5, and 10 ): (TOTAL OPTION PERIOD 2 AMOUNT

$6,057,990.45)
Cluster 1:

1. Work Element C1-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C1-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED FIVE THOUSAND FIVE HUNDRED NINETY FIVE DOLLARS AND NO CENTS
(8205,595.00), less any partial payments made previously.

3. Work Element C1-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount TWO HUNDRED SIXTY THOUSAND SEVEN HUNDRED THREE
DOLLARS AND NO CENTS ($260,703.00), less any partial payments made previously.

4. Work Element C1-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount NINE THOUSAND SIX HUNDRED TWENTY ONE DOLLARS AND NO
CENTS ($9,621.00) less any partial payments made previously.

5. Work Element C1-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FOUR HUNDRED SIXTEEN DOLLARS AND NO CENTS ($4,416.00), less any partial payments made
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previously.

6. Work Element C1-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FOUR HUNDRED NINETY FOUR
THOUSAND NINE HUNDRED SEVENTY EIGHT DOLLARS AND FORTY CENTS (8494,978.40), less
any partial payments made previously.

7. Work Element C1-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount TWELVE THOUSAND NINETY DOLLARS
AND NO CENTS ($12,090.00), less any partial payments made previously.

8. Work Element C1-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY SEVEN THOUSAND SIX HUNDRED THIRTY
FIVE DOLLARS AND TWENTY THREE CENTS (857,635.23), less any partial payments made
previously.

9. Work Element C1-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount NINE THOUSAND FIVE
HUNDRED FORTY THREE DOLLARS AND TEN CENTS (39,543.10), less any partial payments made
previously. ’

10. Work Element C1-0010 — Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS (54,360.00), less

any partial payments made previously.

11. Work Element C1-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount SIX THOUSAND
FIVE HUNDRED SEVENTY EIGHT DOLLARS AND NO CENTS ($6,578.00), less any partial
payments made previously.

12. Work Element C1-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND ONE HUNDRED NINETEEN DOLLARS AND
NO CENTS (85,119.00), less any partial payments made previously.

Cluster 2:
1. Work Element C2-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C2-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED NINETY SEVEN THOUSAND FIVE HUNDRED FORTY DOLLARS AND NO CENTS

($197,540.00), less any partial payments made previously.

3. Work Element C2-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount THREE HUNDRED EIGHTY EIGHT THOUSAND SEVEN DOLLARS AND
NO CENTS ($388,007.00), less any partial payments made previously.

4. Work Element C2-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor




W912DQ-04-D-0023
000702
Page 4 of 8

shall be paid the amount TEN THOUSAND FIVE HUNDRED NINETY THREE DOLLARS AND NO
CENTS ($10,593.00) less any partial payments made previously.

5. Work Element C2-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
THREE HUNDRED FIFTY TWO DOLLARS AND NO CENTS ($4,352.00), less any partial payments
made previously.

6. Work Element C2-006- ¢ > 50ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount THREE HUNDRED
NINETY SEVEN THOUSAND SEVEN HUNDRED FORTY ONE DOLLARS AND NO CENTS
(3397,741.00), less any partial payments made previously.

7. Work Element C2-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Dlsposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount TWELVE THOUSAND FOUR HUNDRED
THIRTY DOLLARS AND TWENTY CENTS ($12,430.20), less any partial payments made previously.

8. Work Element C2-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY NINE THOUSAND SIX HUNDRED TWENTY
SIX DOLLARS AND FIFTY SIX CENTS ($59,626.56), less any partial payments made previously.

9. Work Element C2-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount ELEVEN THOUSAND EIGHT
HUNDRED TWENTY SEVEN DOLLARS AND EIGHTY CENTS ($11,827.80), less any partial
payments made previously.

10. Work Flement C2-0010 — Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less
any partial payments made previously.

11. Work Element C2-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount EIGHT
THOUSAND TWO HUNDRED NINETY DOLLARS AND NO CENTS ($8,290.00), less any partial
payments made previously.

12. Work Element C2-0012' Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
($5,099.00), less any partial payments made previously.

Cluster S:

1. Work Element C5-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C5-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED EIGHTY FIVE THOUSAND TWO HUNDRED EIGHTY ONE DOLLARS AND NO
CENTS (8$185,281.00), less any partial payments made previously.

3. Work Element C5-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
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and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount TWO HUNDRED FORTY ONE THOUSAND THREE HUNDRED NINETY
SIX DOLLARS AND NO CENTS ($241,396.00), less any partial payments made previously.

4. Work Element C5-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND TWO HUNDRED ELEVEN DOLLARS AND NO CENTS
($4,211.00) less any partial payments made previously.

5. Work Element C5-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FOUR HUNDRED NINETY ONE DOLLARS AND NO CENTS ($4,491.00), less any partial payments
made previously.

6. Work Element C5-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > S0ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount THREE HUNDRED EIGHTEEN |
THOUSAND THREE HUNDRED SEVENTY THREE DOLLARS AND TWENTY CENTS
($318,373.20), less any partial payments made previously.

7. Work Element C5-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND NINE HUNDRED FIFTY
DOLLARS AND NO CENTS ($5,950.00), less any partial payments made previously.

8. Work Element C5-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY FOUR THOUSAND TWO HUNDRED SIXTY
.DOLLARS AND SEVENTY SIX CENTS ($54,260.76), less any partial payments made previously.

9. Work Element CS-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED NINETEEN DOLLARS AND NO CENTS ($2,819.00), less any partial payments made
previously.

10. Work Element C5-0010 - Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less

any partial payments made previously.

11. Work Element C5-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND
SIX HUNDRED FIFTY EIGHT DOLLARS AND NO CENTS ($5,658.00), less any partial payments
made previously.

12. Work Element C5-0012: - Water Handling, Teniporary Storage, and Off-Site Disposal: Upon

completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS

($5,099.00), less any partial payments made previously.

Cluster 10:

1. Work Element C10-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005




W912DQ-04-D-0023
000702
Page 6 of 8

2. Work Element C10-002: ~ General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED THIRTEEN THOUSAND FIVE HUNDRED ONE DOLLARS AND NO CENTS
($113,501.00), less any partial payments made previously.

3. Work Element C10-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount TWO HUNDRED FIFTY SEVEN THOUSAND SEVEN

'~ HUNDRED FOURTEEN DOLLARS AND NO CENTS ($257,714.00), less any partial payments made
previously. ‘

4. Work Element C10-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND TWO HUNDRED FIFTY SEVEN DOLLARS AND NO
CENTS ($4,257.00) ), less any partial payments made previously.

5. Work Element C10-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount NO DOLLARS AND
NO CENTS ($0.00), less any partial payments made previously.

6. Work Element C10-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > S0ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount EIGHT THOUSAND TWO HUNDRED
NINETY FIVE DOLLARS AND NO CENTS ($8,295.00), less any partial payments made previously.

7. Work Element C10-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > S0ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND FIFTY THREE
DOLLARS AND NO CENTS ($5,053.00), less any partial payments made previously.

8. Work Element C10-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of
Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount NINE THOUSAND TWO HUNDRED
SIXTEEN DOLLARS AND NO CENTS ($9,216.00), less any partial payments made previously.

9. Work Element C10-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED THIRTY SIX DOLLARS AND NO CENTS ($2,836.00), less any partial payments made
previously. )

10. Work Element C10-0010 - Controlled Low Strength Material: Upon completion and acceptance of
the work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00),

less any partial payments made previously.

11. Work Element C10-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
NINETY SEVEN DOLLARS AND NO CENTS ($197.00), less any partial payments made previously.

12. Work Element C10-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND ONE HUNDRED NINETEEN DOLLARS AND
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NO CENTS (85,119.00), less any partial payments made previously.

Supplementary Schedule — Clusters 1, 2, 5. and 10:

1. Work Element S-001: — Removal and Relocation or Disposal of Furnishings and Trash/Debris: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FORTY ONE THOUSAND DOLLARS AND NO CENTS
(541,000.00), less any partial payments made previously.

2. Work Element S-002: — Removal and Relocation or Disposal of Underground Storage Tanks and
Contents (5,000 gallons or less): Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FIVE DOLLARS AND NO CENTS ($4,005.00), less any partial payments made previously.

3. Work Element S-003: — Removal and Disposal of Hazardous Wood Flooring Blocks: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount ONE THOUSAND SEVEN HUNDRED SIXTY DOLLARS AND NO CENTS
($1,760.00), less any partial payments made previously.

4. Work Element S-004: — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount NINETY THOUSAND ONE
HUNDRED NINETY DOLLARS AND TEN CENTS ($90,190.10), less any partial payments made
previously.

5. Work Element S-005: — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 200 of e
Mixed Waste — both TSCA and RCRA (TSCA > 50ppm), the Contractor shall be paid the amount ONE
HUNDRED SEVENTY SEVEN THOUSAND NINE HUNDRED FORTY FIVE DOLLARS AND

NINETY FIVE CENTS ($177,945.95), less any partial payments made previously.

6. Work Element S-006: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Treatment and
Disposal of TSCA Waste > 500ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
SIXTY THOUSAND TWO HUNDRED SEVENTY SIX DOLLARS AND FIFTY CENTS ($160,276.50),
less any partial payments made previously.

7. Work Element S-07: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount FIFTY FIVE THOUSAND
EIGHT HUNDRED FIFTEEN DOLLARS AND FIFTY CENTS (8$55,815.50), less any partial payments
made previously. ‘ :

8. Work Element S-008: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >50ppm, <500ppm): Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY TWO THOUSAND ONE HUNDRED FIFTY THREE DOLLARS AND FIFTY FIVE
CENTS ($52,153.55), less any partial payments made previously.

9. Work Element S-009: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >500ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED THIRTEEN THOUSAND SEVEN HUNDRED THIRTY FOUR DOLLARS AND FIFTY
CENTS ($113,734.50), less any partial payments made previously.
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10. Work Element S-0010: — General Utility Management: Upon completion and acceptance of the work
as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
ONE HUNDRED THOUSAND DOLLARS AND NO CENTS ($100,000.00), less any partial payments
made previously. :

11. Work Element S-0011: — Geophysical Survey Scan Around Buildings (All Clusters): Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount NO DOLLARS AND NO CENTS ($0.00), less any partial payments made
previously. ‘

12. Work Element S-0012: — Asbestos Abatement: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
EIGHT HUNDRED SIXTY TWO THOUSAND ONE HUNDRED SEVENTY EIGHT DOLLARS AND

NO CENTS ($862,178.00), less any partial payments made previously.

13. Work Element S-0013: — Additional Asbestos Abatement: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY FIVE THOUSAND DOLLARS AND NO CENTS ($55,000.00), less any partial payments

made previously.

14. Work Element S-0014: — Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
THREE HUNDRED SIXTY THREE THOUSAND TWENTY SEVEN DOLLARS AND NO CENTS

($363,027.00), less any partial payments made previously.

15. Work Element S-0015: — Bituminous Surface Coarse: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED TWENTY SIX THOUSAND EIGHT HUNDRED SIXTY DOLLARS AND SEVENTY FIVE
CENTS ($226,860.75), less any partial payments made previously.

16. Work Element S-0016: — Temporary Facilities: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED TWENTY THOUSAND FOUR HUNDRED FORTY NINE DOLLARS AND FOUR CENTS

($220,449.04), less any partial payments made previously.

17. Work Element S-0017: — Air Monitoring: Upon completion and acceptance of the work as detailed in
the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
SEVENTY FIVE THOUSAND TWO HUNDRED TWENTY SIX DOLLARS AND THIRTY ONE

CENTS ($175,226.31), less any partial payments made previously.

C. All work under this modification to Task Order 0007 is Firm-Fixed Price.
D. TIME: The Period of Performance remains unchanged to no later than 31 August 2008.
E. The total obligated amount of MODIFICATION 02 OF TASK ORDER 0007 is $6,057,990.45.

F. The total obligated Task Order amount is hereby increased by $6,057,990.45 from $7,084,901.71 to
$13,142,892.16.

G. The total obligated contract amount is hereby increased by $6,057,990.45 from $118,317,821.79 to
$124,375,812.24.

H. Al other terms and conditions remain unchanged.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE.

Sevenson Environmental Services, Inc.

2749 Lockport Road

Niagara Falls, NY 14305

TIN: 16-1091535
SB/SBSA/P/C

Project Manager: Garth Anderson, 816-389-3255, H.Garth.Anderson(@ usace.army.nil
Project Engineer: Ken Maas, 816-389-3709, Kenneth.E.Maas@usace.army.mil
Contract Specialist: Shelley Thomas, 816-389-3842, Shelley. Thomas@ usace.armny.mil

This is a Modification to a Firm Fixed Price Task Order
a. NECESSITY FOR THE CHANGE. To provide additional work and services required for Operable
Unit 2 ~ Clusters 13, Cornell Dubilier Electronics Superfund Site, Borough of South Plainfield, Middlesex
County, New Jersey, in accordance with the attached Scope of Work dated June 2007,

b. THE CHANGE. The Contractor shall perform all the necessary work and services required for the
Operable Unit 2 - Clusters 13, Cornell Dubilier Electronics Superfund Site, Borough of South Plainfield,
Middlesex County, New Jersey, in accordance with the attached Scope of Work dated June 2007.

b. The Contractor’s revised proposal dated 11 October 2007 is hereby incorporated into the Task Order by
reference.

¢. Department of Labor, Davis Bacon Act (DBA) Wage Determination, General Decision Number NJ070003
NJ3 dated 19 October 2007 and Department of Labor Service Contract Act (SCA) Wage Determination 2005-
2349, Revision 4, dated 26 September 2007, are hereby incorporated into the Task Order.

d. This is your Notice to Proceed with all work and services as stated in the Scope of Work, dated June
2007.

e. TIME: The Period of Performance of the Task Order is 29 October 2007 through 31 March 2009.

f. PAYMENT: UPON COMPLETION AND ACCEPTANCE OF ALL WORK AND SERVICES
REQUIRED BY REASON OF THIS TASK ORDER, THE CONTRACTOR SHALL BE PAID FIVE
MILLION NINE HUNDRED SEVENTY TWO THOUSAND ONE HUNDRED TEN DOLLARS AND
TWENTY CENTS ($5,972,110.20).

BASE PERIOD (Cluster 13) SCHEDULE: (TOTAL BASE SCHEDULE AMOUNT - $4,503,585.33)

Cluster 13:

1. Work Element C13-001: Work Plan Addendums: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount SIX
THOUSAND FIVE HUNDRED SIXTEEN DOLLARS AND NO CENTS ($6,516.00), less any partial
payments made previously.

2. Work Element C13-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWO
HUNDRED ELEVEN THOUSAND ONE HUNDRED SEVENTY DOLLARS AND NO CENTS
($211,170.00), less any partial payments made previously.
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3. Work Element C13-003: - Pre-Excavation Sampling and Analysis: Upon completion and acceptance
of the work as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the
amount ONE HUNDRED THIRTY SEVEN THOUSAND NINE HUNDRED FIFTY SEVEN DOLLARS
AND NO CENTS ($137,957.00), less any partial payments made previously.

4. Work Element C13-004;: - Excavation, Handling and Off-Site Disposal of TSCA Waste > 50ppm: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount TWO MILLION EIGHT HUNDRED FORTY TWO THOUSAND
EIGHTY DOLLARS AND NO CENTS ($2,842,080.00) less any partial payments made previously,

S. Work Element C13-005: - Excavation, Handling/Stockpiling, Sampling and Ofi-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA > 50ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWO
HUNDRED EIGHTY THOUSAND NINE HUNDRED DOLLARS AND EIGHTY CENTS (5280,900.80),
less any partial payments made previously.

6. Work Element C13-006: - Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of
RCRA Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount FORTY NINE THOUSAND EIGHT
HUNDRED SEVENTY ONE DOLLARS AND SEVENTY CENTS ($49,871.70), less any partial
payments made previously.

7. Work Element C13-007: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Debris: Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount FORTY TWO THOUSAND SEVEN
HUNDRED SIXTY FOUR DOLLARS AND FORTY CENTS ($42,764.40), less any partial payments
made previously.

8. Work Element C13-008: - Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED SEVENTEEN THOUSAND SIX HUNDRED EIGHTY TWO DOLLARS AND FIFTY
CENTS ($117,682.50), less any partial payments made previously.

9. Work Element C13-009: - Bituminous Surface Course: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NINETY
FOUR THOUSAND NINE HUNDRED NINETY SEVEN DOLLARS AND THIRTEEN CENTS
($94,997.13) less any partial payments made previously.

10. Work Element C13-0010 - Perimeter Air Monitoring: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount FIFTY
NINE THOUSAND FOUR HUNDRED FIFTEEN DOLLARS AND NO CENTS ($59,415.00), less any

partial payments made previously.

11. Work Element C13-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount TWQ THOUSAND SIX
HUNDRED DOLLARS AND NO CENTS ($2,600.00), less any partial payments made previously.

12. Work Element C13-0012: - Backfill and Grading: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount THREE
HUNDRED TWENTY TWO THOUSAND ONE HUNDRED THIRTY NINE DOLLARS AND SIXTY
CENTS ($322,139.60), less any partial payments made previously.

13. Work Element C13-0013: - Site Restoration: Upon completion and acceptance of the work as detailed
in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWELVE




W912DQ-04-D-0023
000704
Page 4 of 6

THOUSAND FOUR HUNDRED NINETY DOLLARS AND NO CENTS ($12,490.00), less any partial |
payments made previously.

14, Work Element C13-0014: - Fencing: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount SEVENTY ONE
THOUSAND FIVE HUNDRED FIFTY DOLLARS AND NO CENTS (§71,550.00), less any partial
payments made previously,

15. Work Element C13-0015: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount THIRTY THOUSAND FOUR HUNDRED DOLLARS AND NO
CENTS (330,400.00), less any partial payments made previously, :

16. Work Element C13-0016: - Water Usage: Upon completion and acceptance of the work as detailed in
the Statement of Work dated June 2007, the Contractor shall be paid the amount TWELVE
THOUSAND EIGHT HUNDRED EIGHTY DOLLARS AND NO CENTS ($12,880.00), less any partial

payments made previously.

17. Work Element C13-0017: - Post Excavation Sampling: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED FIFTEEN THOUSAND THREE HUNDRED FIFTY FIVE DOLLARS AND TWENTY
CENTS (8115,355.20), less any partial payments made previously.

18. Work Element C13-0018: - Post Excavation Dioxin Sampling (Method SW-846 8290): Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount THIRTY ONE THOUSAND FIVE HUNDRED EIGHTY FOUR
DOLLARS AND NO CENTS ($31,584.00), less any partial payments made previously.

19. Work Element C13-0019: - Excavation, Handling, Stockpiling, Sampling, PCB Waste with Dioxin >
Ippm TEQ: Upon completion and acceptance of the work as detailed in the Statement of Work dated
June 2007, the Contractor shall be paid the amount FIFTY ONE THOUSAND TWO HUNDRED
THIRTY TWO DOLLARS AND NO CENTS ($51,232.00), less any partial payments made previously.

OPTION ONE (1) - (Cluster 13) SCHEDULE: (TOTAL OPTION ONE (1) SCHEDULE AMOUNT -
$1.468.524.87)

Cluster 13 — Option 1:

1. Work Element C13-001: Work Plan Addendums: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NO
DOLLARS AND NO CENTS ($0.00), less any partial payments made previously.

2. Work Element C13-002; — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount FORTY
THOUSAND TWO HUNDRED TWENTY TWO DOLLARS AND NO CENTS ($40,222.00), less any
partial payments made previously.

3. Work Element C13-003: - Pre-Excavation Sampling and Analysis: Upon completion and acceptance
of the work as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the
amount SEVENTEEN THOUSAND FIFTY ONE DOLLARS AND NO CENTS ($17,051.00), less any

partial payments made previously.

4. Work Element C13-004: - Excavation, Handling and Off-Site Disposal of TSCA Waste > 50ppm: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount ONE MILLION ONE HUNDRED THOUSAND ONE HUNDRED
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SIXTY DOLLARS AND NO CENTS ($1,100,1 60.00) less any partial payments made previously,

5. Work Element C13-005; - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA > S0ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED NINE THOUSAND TWO HUNDRED THIRTY NINE DOLLARS AND TWENTY CENTS
($109,239.20), less any partial payments made previously.

6. Work Element C13-006: - Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of
RCRA Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount NINETEEN THOUSAND NINETY
NINE DOLLARS AND EIGHTY CENTS (819,099.80), less any partial payments made previously.

7. Work Element C13-007: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Debris: Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount SIXTEEN THOUSAND SIX
HUNDRED THIRTY DOLLARS AND SIXTY CENTS ($16,630.60), less any partial payments made
previously.

8. Work Element C13-008: - Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount SEVEN
THOUSAND SIX HUNDRED FIFTY DOLLARS AND NO CENTS (87,650.00), less any partial
payments made previously.

9. Work Element C13-009: - Bituminous Surface Course: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount SEVEN
THOUSAND FOUR HUNDRED TWENTY ONE DOLLARS AND EIGHTY SEVEN CENTS
(87,421.87) less any partial payments made previously.

10. Work Element C13-0010 ~ Perimeter Air Monitoring: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount
TWENTY THOUSAND DOLLARS AND NO CENTS (320,000.00), less any partial payments made
previously.

11. Work Element C13-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount SIX HUNDRED FIFTY
DOLLARS AND NO CENTS ($650.00), less any partial payments made previously.

12, Work Element C13-0012: - Backfill and Grading: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED TWENTY NINE THOUSAND ONE HUNDRED SIXTY FIVE DOLLARS AND FORTY
CENTS ($129,165.40), less any partial payments made previously,

13. Work Element C13-0013: - Site Restoration; Upon completion and acceptance of the work as detailed
in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE THOUSAND
TWO HUNDRED THIRTY FIVE DOLLARS AND NO CENTS ($1,235.00), less any partial payments
made previously,

14. Work Element C13-0014: - Fencing: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount NO DOLLARS AND NO

CENTS ($0.00), less any partial payments made previously.

15. Work Element C13-0015; - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount NO DOLLARS AND NO CENTS (30.00), less any partial payments
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made previously,

16. Work Element C13-0016: - Water Usage: Upon completion and acceptance of the work as detailed in
the Statement of Work dated June 2007, the Contractor shall be paid the amount NO DOLLARS AND
NO CENTS (80.00), less any partial payments made previously.

17. Work Element C13-0017: - Post Excavation Sampling: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NO
DOLLARS AND NO CENTS ($0.00), less any partial payments made previously.

18, Work Element C13-0018: - Post Excavation Dioxin Sampling (Method SW-846 8290): Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount NO DOLLARS AND NO CENTS (80.00), less any partial payments
made previously.

19. Work Element C13-0019: - Excavation, Handling, Stockpiling, Sampling, PCB Waste with Dioxin >
Ippm TEQ: Upon completion and acceptance of the work as detailed in the Statement of Work dated
June 2007, the Contractor shall be paid the amount NO DOLLARS AND NO CENTS (50.00), less any
partial payments made previously.

The total obligated amount of this modification for the Base and Option One (1) Schedules is in the

amount of $5,972,110.20.

h. The total obligated amount of the task order is increased by $5,972,110.20 from $13,142,892.16 to
$19,115,002.36.

.
1

The total obligated contract amount is increased by $5,972,110.20 from $124,375,812.24 to

$130,347,922.44,




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM:

TO:

LETTER OF TRANSMITTAL

Remedial Action Cornell Dubilier OU-2

RA DW96-94209801-0 = $2,477,033.80

RA CDA DW96-942131-01-1 = $108,050.84
68-20X8145.0000

PAYMENT NUMBER NINE

15 November 2007

Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

$2,585,084.64

US Army Corps of Engineers
Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: W/wﬂ/
atrick C. Nejand (Phone No. 732-846-5830)

Date:

Project Engineer
Contracting Officer Representative, USACE

% Prompt Payment Date: AS SOON AS POSSIBLE

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

Date:

Jefferey J. Marshla, USEPA

////0:/67




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#9

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $2,477,033.80
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $2,477,033.80




Report Date: 09/12/2012

VENDOR CODE:
NAME:
ADDRESS:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:
SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:
CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:
INTER AGCY SYMBOL:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV
SEVENSON ENVIRONMNTL SVCS INC
2749 LOCKPORT RD

VOUCHER NO

TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG:

Page 1 of 1

EST#9

PROMPT PAY TYPE: Y

: NIAGARA FALLS , NY 14302

GOTTESMAN, JUSTIN

OCR PRINT FLAG:

M CHECK TYPE: D. O.
DISB RUN NUMBER:

2008 SCHD CAT: SCHD TYPE: M SCHD NO
11/15/2007 VOUCHER AMT:
11/21/2007 HOLDBACK AMT:
11/21/2007 CLOSED AMT:
27 OUTSTANDING AMT:
Y IN TRANSIT AMT:

DW96942098 EST#9 W912DQ04D0023/0007

DIRECT DISB NUMBER:

N
KCO00

0
: ACHCO07323

2,477,033.80
0.00
2,477,033.80

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07323

INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N

P

PAYMENT VOUCHER ©

SITE PAYMENT CHECK S

VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T

276110 PV A8000208208 002 02Gz 2,321,920.02 00000131 Y

001 02GZ 155,113.78 00000131 Y

‘XIO
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